
WEEKLY STATUS REPORT 
 

Prepared By:    Patrick Rubenbauer 
 

BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 05/10/2019 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

Remediation Activities (Week of May 6, 2019): 
• Continued gauging and product recovery as necessary. 

Redevelopment Activities (Week of May 6, 2019): 
• Completed steel work in the cellar and on the third and fourth floors of the turbine hall.  
• Continued general site maintenance and removing debris from site roadways. 
• Continued demolition and clean-up of the parapet walls on the fourth floor of the turbine hall. 

Parapet wall brick debris/general debris was removed from the site as it was generated.  
• Completed site surveying work as necessary.  
• Imported 60 CY of stone material from Allocco Recycling, Inc. for work associated with 

demolition activities.  
• Began trucking clean soil offsite to the former Kristal Auto Mall Site (C224140) located at 

5200 Kings Highway, Brooklyn, NY 11234. Approximately 2,000 CY of soil has been 
transferred in the week of May 6, 2019. 

 
Planned Activities for next week: 

• Continue gauging and product recovery as necessary. 
• Continue steel work in the cellar and on the third and fourth floors of the turbine hall. 
• Continue trucking clean soil offsite to the former Kristal Auto Mall Site (C224140) located at 

5200 Kings Highway, Brooklyn, NY 11234. 
• Continue removing 0-50% load test soil from the boiler house and stockpile it on the west 

side of the site. 
• Continue demolition and clean-up of the parapet walls on the fourth floor of the turbine hall. 

 
 

  



Photo Log 
 

Photo 1 – Looking south along 
the west side of the site. 
Darcon loads trucks with clean 
soil from the 150-200% load 
interval for transport to the 
former Kristal Auto Mall Site.  

 
Photo 2 – Looking north along 
the west side of the site. 
Darcon loads trucks with clean 
soil from the 50-100% interval 
for transport to the former 
Kristal Auto Mall Site. 

 
Photo 3 – Looking northeast 
into the turbine hall cellar. 
Northeast Demolition drops 
brick debris down chutes from 
the fourth floor onto designated 
demolition pads. 
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